COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2014

ESTI MATE SUMVARY 08:34: 11
CONTI D C19300 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19300- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 31.0 DAYS TI VE ALLOW 40 WORK DAYS
US 50 MP 41 TO 51 AND SH 141 MP 153 TO 154 | N MESA COUNTY PERCENT TIME:  77.50 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO NHO501- 062
US 50 WH TEWATER EAST
NAMVE OF ROAD: 050A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 13/ 2014 DATE TI ME STARTED 07/28/2014
2273 RI VER ROAD DATE LET 04/ 03/ 2014 DATE WORK BEGAN 07/ 28/ 2014
DATE AWARDED 04/ 24/ 2014 DATE TI ME STOPPED 09/ 17/ 2014
DATE CONTRACT EXECUTED 05/ 06/ 2014 DATE ACCEPTED 09/ 17/ 2014
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 07/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,940, 310. 22 PARTI Ol PATI NG $ 1, 940, 310. 22 $ 1,707.63
AWARD PRQJECT AMT: $  1,582,293.25 NON-PARTI Ol PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 940, 310. 22 1,707.63
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 940, 310. 22 1,707. 63
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 23, 734. 40
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 940, 310. 22 25, 442. 03
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 940, 310. 22 25, 442. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 442. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19300- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08:34: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00090 *Removal of Delineator 13. 000 13. 000
EACH 0. 000 0. 00
2.25000 13. 000 29.25
0010 202-00210 Renoval of Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 5, 866. 000 5, 866. 000
SY 0. 000 0. 00
3.15000 5, 866. 000 18, 477.90
0020 202-01130 *Renoval of Quardrail Type 3 37.000 37.000
LF 0. 000 0. 00
8. 50000 37.000 314.50
0025 203-01500 Bl adi ng 2. 000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0035 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0040 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0045 208-00206 *Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
118. 00000 0. 000 0. 00
0050 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0055 210- 04200 *Adj ust CGuardrail 2,339. 000 2,339. 000
LF 0. 000 0. 00

7.50000 2,339. 000 17,542.50



CONTI D C19300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19300- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08:34: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0.00
0065 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0070 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0075 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 25000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 3, 731. 620 3, 731. 620
TON 0. 000 0. 00
27.50000 3, 731. 620 102, 619. 55
0085 403-34801 Hot M x Asphalt (G ading SX) (100) 20, 115. 620 20, 115. 620
TON 0. 000 0. 00
39. 75000 20, 115. 620 799, 595. 90
0090 411-03354 Asphal t Cenent Perfornmance Gade (PG 64-22) 1, 201. 680 1, 201. 680
TON 0. 000 0. 00
427. 00000 1, 201. 680 513, 117. 36
0095 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 606. 000 10, 606. 000
GAL 0. 000 0. 00
3. 00000 10, 606. 000 31, 818. 00
0100 412-01200 *Concrete Paverment (12 Inch) 0. 000 0. 000
SY 0. 000 0. 00
175. 00000 0. 000 0. 00
0105 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0110 603-30024 24 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00



CONTI D C19300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19300- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08: 34: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 75. 000 75. 000
LF 0. 000 0. 00
25. 50000 75. 000 1,912.50
0120 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0125 612-00001  *Delineator (Type I) 32. 000 32. 000
EACH 0. 000 0. 00
23.50000 32. 000 752. 00
0130 612-00002 *Del i neator (Type I1) 11. 000 11. 000
EACH 0. 000 0. 00
25. 50000 11. 000 280. 50
0135 612-00003 *Del i neator (Type II1) 7.000 7.000
EACH 0. 000 0. 00
27.50000 7.000 192. 50
0140 614-72875 *Loop Detector Wre 3, 900. 000 3, 900. 000
LF 0. 000 0. 00
4. 75000 3, 900. 000 18, 525. 00
0145 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
3, 075. 00000 4. 000 12, 300. 00
0150 614-80385 *Runble Strip 68, 215. 000 68, 215. 000
LF 0. 000 0. 00
0. 08000 68, 215. 000 5,457. 20
0155 625- 00001 *Construction Surveying (Hourly) 20. 000 20. 000
HOUR 0. 000 0. 00
122. 00000 20. 000 2,440. 00
0160 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
123, 000. 00000 1. 000 123, 000. 00
0165 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00



CONTI D C19300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19300- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08:34: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00001 *Paverent Mar ki ng Pai nt 642. 000 642. 000
GAL 0. 000 0. 00
42.50000 642. 000 27, 285. 00
0175 627-00005 *Epoxy Pavement MarKking 381. 000 381. 000
GAL 0. 000 0. 00
85. 00000 381. 000 32, 385. 00
0180 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol) 0. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0185 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 367. 000 367. 000
SF 0. 000 0. 00
16. 00000 367. 000 5,872.00
0190 630-00000 *Fl aggi ng 435. 000 435. 000
HOUR 0. 000 0. 00
19. 00000 435. 000 8, 265. 00
0195 630- 00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
79. 50000 21. 000 1, 669. 50
0200 630-00012 *Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
690. 00000 27.000 18, 630. 00
0205 630-80336 *Barricade (Type 3 M B) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 12.000
EACH 0. 000 0. 00
37. 00000 12. 000 444. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 50. 000
EACH 0. 000 0. 00
42.50000 50. 000 2,125.00
0220 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 34. 000
EACH 0. 000 0. 00
47. 75000 34. 000 1, 623. 50



CONTI D C19300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19300- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08:34: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 32. 000 680. 00
21. 25000 32. 000 680. 00
0230 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0235 630- 80359 *Portabl e Message Sign Panel 150. 000 150. 000
DAY 0. 000 0. 00
69. 00000 150. 000 10, 350. 00
0240 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0245 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 8. 000
EACH 0. 000 0. 00
10. 50000 8. 000 84. 00
0250 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0255 630- 80380 *Traffic Cone 377.000 377.000
EACH 0. 000 0. 00
5. 25000 377.000 1,979. 25
0260 630-85041 *Mobi | e Attenuator 8. 000 8. 000
DAY 0. 000 0. 00
425. 00000 8. 000 3, 400. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent -546. 930 -74.260
FA -472.670 -472. 67

1. 00000 -546. 930 -546. 93



CONTI D C19300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19300- BI D ESTI MATE RUN 11/13/2014
PRQJECT: NHO501- 062 ESTI MATE NO 0003 08: 34: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 700- 70018 F/ A Roadway Snoot hness | ncentive 81, 842. 820 81, 842. 820
FA 0. 000 0. 00
1. 00000 81, 842. 820 81, 842. 82
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 300 0. 000
FA 1, 500. 300 1, 500. 30
1. 00000 1, 500. 300 1, 500. 30
0290 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70025 F/' A Quality Incentive Paynent 57,122.120 57,122.120
FA 0. 000 0. 00
1. 00000 57,122.120 57,122.12
0320 900- 00006 Added Item (Dol lar)/ -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI  $ 1,910,285.22$% 1,707.63$% 1,910, 285.22
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0310 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 375. 00000 1. 000 16, 375. 00
0315 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
CAT 0400 CURRENT AMI  $ 30, 025.00 $ 0.00% 30, 025. 00

PRQJIECT TOTAL CURRENT AMI $ 1,940, 310.22 $

1,707.63$ 1,940, 310. 22



